

Standard Daily Schedule

Cycle Time from Frame	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51
Working Day	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71
Tasks	Deliver wood floor	Install wood floor		Deliver finish material	Measure Countertops							Install counter tops	Final Electric and Plumbing	Putty and wipe Trim			Final Paint Touch up	Final Clean	
Tasks	Install vinyl under lay. Install viny/tile floor			Install Cabinet	Install Laminate floors	Final Heating							Install Mirrors and shower door			Install Carpet		Blower Door Test	
Tasks		Install over head door		Install gutters	Tile Fire place	Install Trim	Install Trim										Deliver and install Appliances	Deliver Appliance II	2.4 final inspect
Tasks			Deliver Light Fixture	Switch and Plug hang light fixtures	Install retain walls		Pour driveway and walks	Install Approach				Install tile backsplash					Final doors		
Tasks	Install tile shower																		